Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

[llinois

’ Army - FORT SHERIDAN / I L 521402083800 RAB BRAC 1988 Progressin FY97
Refer to page A-76
Siteswith Response Complete | 16 Investigation 17 68 0 $6,860 $0 $0 $0|[ Fyoo $648
High 9 Interim Actions 1) 2(2) $1,295 $0 $0 $0
o FYO1 $288
Sitesin Medium 26 Design 6 0 16 $1,007 $0 $18 $0
Progress Progress Planned for FY98-FY99
. . Low 11 RA-C 5 1 18 $24,058 $0 $559 $0|[ FYo2 $513
-Relative Risk uated 0 1 $0 $0 $57 $165
Not Evaluat 23 RA-O (LTO 0
Category (LTO) FYo3 $251
Not Required 0 LTM 0 0 14 $0 $0 $591 $581
Total Number of Sites 85 Total $33,220 $0 $1,225 $746 || FY 98-2008* * $8,098
’ Army - JOLIET ARMY AMMUNITION PLANT / 1L521382046000 RAB NPL Progressin FY97
Refer to page A-100
Siteswith Response Complete 25 Investigation 27 26 0 REG $14,225 $295 $30 $0 || ryoo $12,024
High 24 | Interim Actions 8(9) 1) CONT $2,146 $38 $0 $0
o FYO1 $13,543
Sitesin Medium 3 Design 1 0 27 $519 $4 $3,045 $8,286
Progress Progress Planned for FY98-FY99
Low 1 RA-C 0 1 27 $5,083 $0 $0 $6,414 || FY02 $16,921
aaneRik aluated 1 19 $0 $0 $0 $0
Not Evaluat 0 RA-O(LTO 0
Category (LTO) FYo3 $21,268
Not Required 0 LTM 0 0 12 $0 $0 $50 $10
Total Number of Sites 53 Total $21,973 $337 $3,125 $14,710 || FY 98-2033** $177,058
4@ Army-ROCK ISLAND ARSENAL /1152138218330 Progressin FY7
TMP and CRP was completed. The draft Groundwater
Siteswith Response Complete 26 Investigation 26 3 0 $3,227 $1,493 $77 $542 [ Fyoo $2,930|| Classification Investigation was completed. Site Specific
! Sampling and Analysis Plan for Phase |1 of the Old Landfill
High 1 Interim Actions 2(2) 0(0) $60 $0 $0 $0 RI and Baseline Risk Assessment was completed.
o FYO1 $2,224
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $595
Progress Progress Planned for FY98-FY99
_Relative Risk Low 2 RA-C 1 0 2 $4 $0 $0 $0 | FY02 $2,101 Completion of the Final Groundwater Classification, Phase
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 IIRI for_ the Qld L_andfill_, BaseIin_e Risk Assessment, FS,
FYO03 $184 || and begin design if funding permits. Complete an expanded
Not Required 0 LTM 0 0 1 $0 $0 $0 $0 S| of the Old Quarry.
Total Number of Sites 29 Total $3,291 $1,493 $77 $1,137 || FY 98-2030** $13,299
‘ Army - SAVANNA DEPOT ACTIVITY /1L 521382080300 RAB BRAC 1995 NPL Progressin FY97
Refer to page A-175
Siteswith Response Complete | 22 | Investigation 39 71 0 FUND $8,796 $0 $0 $0|| Fyoo $76,447
High 14 | Interim Actions 6(6) 3(3) $100 $0 $0 $0
o FYO1 $41,463
Sitesin Medium 1 Design 2 10 26 FUND $3,215 $1,385 $3,068 $2,782
Progress Progress Planned for FY98-FY 99
Low 3 RA-C 3 6 32 CONT $28,410 $1,500 $7,085 $14,642 || FY 02 $30,375
aaneRik aluated 0 10 $0 $0 $0 $0
Not Evaluat 70 RA-O (LTO 0
Category (LTO) FYo3 $46,564
Not Required 0 LTM 0 2 12 $0 $0 $265 $414
Total Number of Sites 110 Total $40,521 $2,885 $10,418 $17,838 || FY 98-2032** $397,909

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

[llinois

‘ Navy - GLENVIEW NAVAL AIR STATION / IL517002293000 RAB BRAC 1993 Progressin FY97
Refer to page A-83
Siteswith Response Complete | 21 | Investigation 24 9 0 $6,178 $1,765 $0 $0|| Fyoo $122
High 3 Interim Actions 4(4) 9(10) $4,151 $4,101 $8,048 $0
o FYO1 $125
Sitesin Medium 7 Design 1 0 0 $338 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 2 RA-C 2 0 2 $8,650 $1,812 $4,916 $0|[ FYo2 $127
-Relative Risk prop— o o % % % %
Not Evaluat 0 | RA-OLTO 0
Category (LTO) FY03 $130
Not Required 0 LTM 0 0 4 $0 $0 $0 $92
Total Number of Sites 33 Total $19,317 $7,678 $12,964 $92 || FY 98-2000* * $13,795
@ Navy - GREAT LAKESNTC/ IL 517002259600 Progressin FY97
Siteswith Response Complete 8 Investigation 12 8 0 $1,604 $0 $0 $0|| Fyoo $1,194
High 2 Interim Actions 4(5) 4(4) $0 $0 $636 $0
o FYO1 $6
Sitesin Medium 5 Design 1 0 9 $80 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 1 RA-C 1 0 9 $1,898 $0 $0 $0 || FYo2 $6
-Relative Risk Seted o = % % % %
Not Evaluat 4 RA-O (LTO 0
Category (LTO) FY03 $1,217
Not Required 0 LTM 0 0 7 $0 $0 $0 $0
Total Number of Sites 20 Total $3,582 $0 $636 $0 || FY 98-2015** $14,702
‘ Navy - LIBERTYVILLE TRAINING SITE /1L 517009999900 RAB BRAC 1993 Progressin FY97
SITE HASHAD BACKGROUND STUDY (1995-1996). NO
Siteswith Response Complete 2 Investigation 2 6 0 $1,274 $1,274 $1,682 $0 | Fyoo $231 || ADDITIONAL FY 96 WORK. NEXT PHASE OF
INVESTIGATION WAS DENIED IN 1996 DUE TO LACK
High 2 Interim Actions (7 0(0) $0 $0 $2,665 $0 OF FUNDING. RAB AND BCT ARE CONCERNED
" - - FYO01 $238 | ABOUT LACK OF FUNDING AND PROGRESSAT THE
Sitesin Medium 3 Design 0 0 0 $0 $0 $0 $0 crre
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RA-C 0 0 0 $0 $0 $0 $0| Fy02 $238 INITIAL INVESTIGATION WORK AND UST WORK
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 WHICH WILL RESULT IN IDENTIFYING PORTIONS
FYO03 $245 || OF THE SITE AVAILABLE FOR TRANSFER ARE
Not Required 0 LTM 0 0 7 $0 $0 $0 $64 PLANNED FOR FY97-98, IF FUNDS ARE AVAILABLE.
Total Number of Sites 8 Total $1,274 $1,274 $4,347 $64 || FY 98-1998* * $5,882
‘ Air Force- CAPITAL MUNICIPAL AIRPORT (SPRINGFIELD) / I L557282588200 Progressin FY97
A siteinvestigation was completed at site 1 and resulted in a
Siteswith Response Complete 1 Investigation 3 1 1 $1,410 $6 $113 $0 EYO00 $679|[ o further response action planned. A S| was completed
and an engineering evaluation cost analysisis underway at
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 site2. A RI/FS/RD was awarded for sites 3 and 4.
o FYO1 $394
Sitesin Medium 1 Design 0 2 2 $71 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 1 RAC 0 0 4 $0 $0 $0 $0|| Fyo2 $465 Goal isto continue RI/FS and complete EE/CA.
Not Evaluated 1 RA-O (LTO 0 0 4 $0 $0 $0 $0
Category (LTO) FY03 $3,280
Not Required 0 LTM 0 0 4 $0 $0 $0 $0
Total Number of Sites 5 Total $1,481 $6 $113 $0 || FY 98-2004* * $6,525

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

B-1-2




Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

[llinois

’ Air Force- CHANUTE AIR FORCE BASE / 1L 557002475700 RAB BRAC 1988 Progressin FY97
Refer to page A-29
Siteswith Response Complete | 20 Investigation 2 12 0 $21,839 $204 $0 $0| Fyoo $200
High 7 Interim Actions 20(21) 0(0) $300 $0 $0 $0
o FYO01 $200
Sitesin Medium 3 Design 19 1 14 $900 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 19 0 15 $17,192 $1,472 $33,436 $3,002 || FY02 $200
-Relative Risk uated 1 1 $0 $0 $1,810 $0
Not Evaluat 2 RA-O(LTO 0 )
Category (LTO) FY03 $200
Not Required 1 LTM 0 0 7 $0 $0 $0 $0
Total Number of Sites 34 Total $40,231 $1,676| $35,246 $3,002 || FY98-2001** $41,808
’ Air Force- GREATER PEORIA AIRPORT / I L557282590700 Progressin FY97
The siteinvestigation report was finalized on sites 2, 3, and
Siteswith Response Complete | 2 Investigation 2 2 0 FUND $1,134 $54 $0 $0 [ Fyoo $0|[ 4
High 0 Interim Actions 1) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 2 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 2 $330 $0 $0 $0|| Fyo2 $0 Funding shortfallswill delay the remedial investigation on
NotEvauaed | 0 | RA-O(LTO 0 0 2 $0 $0 $0 $0 sites2and 4.
Category (LTO) FY03 $1,001
Not Required 0 LTM 0 0 2 $0 $0 $0 $0
Total Number of Sites 4 Total $1,464 $54 $0 $0 || FY 98-2006* * $3,629
‘ Air Force- SCOTT AIR FORCE BASE / IL557182417700 Progressin FY97
In FY 96 issued $94K toinitiate an IRA at 1 site. Completed
Siteswith Response Complete 2 Investigation 6 8 0 $2,711 $0 $0 $2,776 EYO00 $6.708 aprior year PA/S| which resulted in 4 new sites being added
’ to the IRP for atotal of 14 sites.
High 7 Interim Actions 2(2) 0(0) $1,280 $249 $156 $0
. FYO01 $3,980
Sitesin Medium 3 Design 1 1 7 $118 $0 $2,298 $1,945
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 2 RAC 1 1 5 $1611 $748 $0 $0|| Fyo2 $1.572 Planned for FY 97/98 are the following actions: Initiate IRAs
Cat Not Evaluated 0 RA-O (LTO) 1 0 8 $0 $0 $100 $98 at 2 sitesand aRA at 1 site. Continue LTO/LTM at one of
egory FY03 $4,226 | the IRA sites.
Not Required 0 LTM 1 0 4 $0 $0 $0 $0
Total Number of Sites 14 Total $5,720 $997 $2,554 $4,819 || FY98-2016** $54,971
4@ FUDS- AFPLT 39/ IL59799F219300 Progressin FY 7
Performed removal of free product from leaking pipes,
Siteswith Response Complete 1 Investigation 3 1 1 $26 $0 $0 $0 | Fyoo $10/| including fluids and soils analysis., Prepared scope of work
for leaking UST's
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
. FYO01 $0
Sitesin Medium 0 Design 0 2 0 $412 $67 $215 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 0 3 0 $690 $0 $12 $10|[ FY02 $0 A - - )
_Rdative Risk ward contract for removal of piping at various locations.
Cat Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Conduct lesking UST site characterization. Investigation of
egory FYO03 $0 || PCB containing capacitors.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 5 Total $1,128 $67 $227 $10 || FY 98-2006* * $8,801
*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year. B-1-3



Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

[llinois

’ FUDS-CPELLISMILITARY RES/|L59799F217300

Progressin FY97

Preliminary ASR completed for OEW.
Siteswith Response Complete 0 Investigation 2 1 0 $435 $401 $40 $570 || Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 Fvol
Sitesin Medium 1 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 3 $0 $0 $0 $0|| Fyo2 Prepare scope of work for HTRW investigation at landfill
NotEvaluated | 1 | RA-O(LTO 0 0 0 $0 $0 $0 $0 and sewage trestment areas. Investigate UST area
Category (LTO) FYo03 $80
Not Required 1 LTM 0 0 2 $0 $0 $0 $0
Total Number of Sites 3 Total $435 $401 $40 $570 || FY 98-2008** $3,268
’ FUDS - GEORGE FLD ARMY AIRSTA /1L59799F223300 Progressin FY97
Awarded contract for the removal of two unsafe structures.
Siteswith Response Complete 2 Investigation 3 1 1 $650 $85 $390 $0| Fyoo $0
High 2 Interim Actions 1) 0(0) $0 $0 $0 $0
o FYO1 $253
Sitesin Medium 0 Design 1 1 1 $230 $10 $40 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 1 1 1 $833 $0 $0 $0|[ FYo2 $0 R . - -
_Rdative Risk e-sample six monitoring wells for POL contamination at
Cat Not Evaluated 1 RA-O (LTO) 0 0 2 $0 $0 $0 $0 Leaking UST site.  Ground water remediation is expected to
egory FYO03 $2,582 || be needed. Install property boundary groundwater wells to
Not Required 0 LTM 0 0 0 $0 $0 $0 $0 determineif migration is occurring.
Total Number of Sites 5 Total $1,713 $95 $430 $0 || FY 98-2012** $6,629
‘ FUDS - GREEN RIVER ORD PLT / IL59799F221400 Progressin FY97
Awarded Rd for CON/HTRW.
Siteswith Response Complete | 0 Investigation 3 0 0 $265 $0 $0 $0| Fyoo $0
High 0 Interim Actions 1) 0(0) $0 $0 $0 $0
. FYO01 $0
Sitesin Medium 1 Design 0 1 2 $376 $171 $30 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RA-C 0 ! 2 $751 % % $0flFvo2 $58 Complete RD Phase of CON/HTRW.
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $1,392 $171 $30 $0 || FY 98-2034** $27,554
‘ FUDS- IL ORD PLT(CRAB ORCH) / IL59799F217200 Progressin FY97
RD will be completed this by May 98 on EMMA OU and
Siteswith Response Complete 1 Investigation 4 0 0 $4,463 $124 $161 $20 | Fyoo $0 | RA will be awarded by end of the 3rd Quarter in FY 98.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $10
Sitesin Medium 0 Design 1 2 1 $133 $18 $530 $32
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RAC 1 8 0 $1.046 $10 6,570 $256 || Fy02 $0 Complete RD and RA for EMMA OU.
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 2 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 4 Total $5,642 $152 $6,261 $308 || FY 98-1999** $6,579

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

[llinois

’ FUDS- NAVAL ORD PLT /L59799F222100

Progressin FY97
Started Sl on HTRW.

Siteswith Response Complete 2 Investigation 2 1 0 $828 $193 $45 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 1 0 1 $81 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RA-C ! 0 ! $100 % % $0flFvo2 %0\l Finish S on HTRW in FY 98.
Not Evaluated 1 RA-O (LTO 0 0 1 $0 $0 $0 $0
Category (LTO) FYo03 $0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $1,009 $193 $45 $0 || FY 98-2017** $164,483
@ FUDS- NIKE SITE SL-10/ |L59799F 220800 Progressin FY97
Started RI/FSthis FY.
Siteswith Response Complete | 2 Investigation 4 0 0 $1,576 $404 $70 $0| Fyoo $0
High 1 Interim Actions 1) 0(0) $0 $0 $0 $0
o FYO1 $8
Sitesin Medium 0 Design 3 1 0 $229 $14 $258 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 2 1 1 $354 $59 $6 $0|| Fyo2 $0 Finish RI/FSin FY 98 for HTRW and do RD in FY 98 and
Category Not Evaluated 1 | RA-O(LTO) 0 0 1 $0 $0 $0 $0 Evos % Froa.
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $2,159 $477 $334 $0 || FY 98-2009* * $1,260
4@ FUDS- NIKE SITE SL-90/ L 59799F222300 Progressin FY7
Siteswith Response Complete | 1 Investigation 2 1 0 $116 $0 $0 $0| Fyoo $0
High 0 Interim Actions 1) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 1 Design 2 0 1 $109 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 1 1 1 $472 $0 $0 $0|[ FYo2 $0
-Relative Risk Seted o o % % % %
Not Evaluat 1 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $697 $0 $0 $0 || FY 98-2010** $5,289
‘ FUDS - SANGAMO ELECTRIC DUMP/CRAB ORCHARD NWR / IL59799F221600 Proposed NPL Progressin FY97
Refer to page A-174
Siteswith Response Complete 0 Investigation 2 2 0 $239 $0 $150 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 1 2 $0 $0 $195 $0|[ FYo2 $0
-Relative Risk Seted o o % % % %
Not Evaluat 2 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 2 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 4 Total $239 $0 $345 $0 || FY 98-2034* * $50,872

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

[llinois

’ FUDS- TEST CELLS SITE / IL59799F219200

Siteswith Response Complete | 0 Investigation 3 0 0 $17 $0 $0 $0| Fyoo $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
. FYo1 $0
Sitesin Medium 1 Design 0 2 1 $424 $232 $30 $0
Progress
- Low 0 RA-C 0 2 1 $473 $2 $38 $0|| FYo2 $0
-Relative Risk prop— o > % % % %
Not Evaluat 1 | RA-OLTO 0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $914 $234 $68 $0 || FY 98-2008+* $18,700

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Progressin FY97
RD started on CON/HTRW.

Progress Planned for FY98-FY 99
Complete RD on HTRW in FY 98 and award RA-C in FY 99.
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